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CHULA VISTA ENERGY UPGRADE PROJECT (07-AFC-4) STATUS REPORT 1

Pursuant to the Committee Scheduling Order dated December 7, 2007, the following is
staff's Status Report 1 for the proposed Chula Vista Energy Upgrade Project (CVEUP).

Current Issues and Activities for Resolution

Staff has been working through the analysis phase of the Application for Certification (AFC)
process for the proposed CVEUP Project. The applicant provided data responses to 46 of the
47 data requests on December 7, 2007, although some of the responses require the submittal
of additional information as it becomes available. On December 3, 2007, the applicant filed an
objection to staff's data request #40, “Please provide an economic and environmental analysis
for the proposed use of air chillers instead of water.” Staff is reviewing MMC Energy’s objection
and will determine if the objection is justified. The complete response to Data Request #42 was
not available on December 2, 2007. The applicant received the information from San Diego
Gas and Electric and forwarded it the Energy Commission on December 19, 2007. Staff is
currently reviewing the information. The Energy Commission’s Land Use staff is currently
working on the issue of land use compatibility resulting from recent changes in the City of
Chula Vista’'s general plan for the area. On October 26, 2007 the City of Chula Vista petitioned
to intervene in the CVEUP process and the Energy Commission’s request for agency
participation letter has been updated to reflect the city’s role as both an interested agency and
an intervener. '

Schedule

There are currently no significant issues that are anticipated to adversely impact the Siting
Committee’s proposed schedule other than the unusually heavy workload facing the Energy
Commission staff. A Data Response and Issue Resolution Workshop has been scheduled on
January 10, 2008 to address the applicant's objection to Data Request #40 and to afford the
public and interested agencies an opportunity to comment on the data responses.

The following table summarizes the currently proposed schedule.
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Initial Proposed Schedule
Chula Vista Energy Upgrade Project

Projected Schedule Event

January 10, 2008 Data Response and Issue Resolution Workshop 1
January 24, 2008 Local, state and federal agency draft determinations
and Air District PDOC
February 14, 2008 Staff files Preliminary Staff Assessment (PSA)
March 13, 2008 PSA Workshop
March 24, 2008 Local, state and federal agency final determinations
and Air District FDOC
April 16, 2008 Staff files Final Staff Assessment (FSA)

(Shaded events have already taken place)
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